
MONTHLY PROGRESS REPORT 
January 2014, TASK ORDER 03 

Contract: GS-00F-0019L 
Task Order Number: EP-S7-12-05 
EPA Task Order: 03 (Cherokee County HHRA) 
SRC Project No.: FA558.003 
Period covered by this invoice: 01/01/2014 - 01/31/2014 

FINANCIAL SUMMARY 

Category Expenses Budget Percent 

Completet 

Category 
This period Cumulative Ceiling Funded Remaining 

Percent 

Completet 

Labor $379.06 $1,717.48 $66,214.00 $66,214.00 97% 3% 
Travel n/a n/a n/a n/a n/a n/a 
ODC $0.00 $0.00 $75.00 $75.00 100% 0% 
Subcontracting n/a n/a n/a n/a n/a n/a 
f Based on funded budget 

EXPLANATION OF ODCs 
No ODCs were incurred in this reporting period. 

SUMMARY OF ACTIVITIES 

Task 1 - Project Planning and Support 

Subtask 1.1 - Project Management 
• On January 30, SRC received Modification 1 to Task Order 03. This was an administrative 

modification. 
• Delivered the Monthly Progress Report. 

Subtask 1.2 - Data Usability Evaluation 

• On January 29, SRC received maps a well as XRF and lab data for 33 locations in the RI. 

Subtask 1.3 - Risk Assessment Workplan CCSM. Exposure Pathway ID. Exposure Factors and Tox 

Values') 

• Task has not begun. 

Task 2 - Baseline Human Health Risk Assessment 

• Task has not begun. 

Subtask 2.1 -Draft Baseline Human Health Risk Assessment 

• Task has not begun. 

Subtask 2.2 - Final Baseline Human Health Risk Assessment 

• Task has not begun. 
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Task 3 - Project Closeout 0737 
• Task has not begun. 
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DELIVERABLES SUBMITTED THIS MONTH 
Task/Subtask Deliverable Title Due 

Date 
Date 
Delivered 

Recipient 

n/a None n/a n/a n/a 

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN 

None 

ANTICIPATED ACTIVITIES FOR NEXT MONTH 

Task 1 - Project Planning and Support 

Subtask 1.1 -Proiect Management 
• Monthly progress reports will be delivered. Project management calls are anticipated to 

continue. 

Subtask 1.2 - Data Usability Evaluation 

• SRC will review the additional sampling data and assess data usability. 

Subtask 1.3 - Risk Assessment Workplan fCSM. Exposure Pathway ID. Exposure Factors and Tox 

Values') 

• Task has not begun. 

Task 2 - Baseline Human Health Risk Assessment 

• Task has not begun. 

Subtask 2.1 -Draft Baseline Human Health Risk Assessment 

• Task has not begun. 

Subtask 2.2 - Final Baseline Human Health Risk Assessment 

• Task has not begun. 

Task 3 - Project Closeout 

• Task has not begun. 

ANTICIPATED DELIVERABLES FOR NEXT MONTH 

Task/Subtask Anticipated Deliverable Title Due 
Date 

Date 
Delivered 

Recipient 

n/a None n/a n/a n/a 

ESTIMATE OF SUBSTANTIAL LAGGING COSTS 

None 


